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A. PURPOSE OF THE PROJECT: 

A . l . Project Background. 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Replace the physically deficient court-occupied space in the Main 
Courthouse and Annex, Justice Center, and Juvenile Court; each of these 
is an unsafe, substandard, and overcrowded facility in poor condition; 

• Create a modem, secure courthouse—to benefit all Shasta County 
residents—for centralized calendars and for the provision of basic services 
heretofore not provided to county residents due to space restrictions; and 

• Expand court services by increasing the capacity for judicial proceedings 
from 12 to 14 to allow for one approved but unfunded AB 159 new 
judgeship and one from the last group of 50 unauthorized and unfunded 
judgeships. 

The existing facilities have significant security problems, are overcrowded, have 
many physical problems and numerous deficiencies with Americans with 
Disabilities Act (ADA) accessibility, which prevents the court from operating safe 
and efficient court facilities. The existing court facilities poorly serve the needs of 
the county and hinder the superior court's ability to provide services to the county 
residents. 

A.2. Facilities Replaced by this Project. 

Three existing facilities are affected by this project, and will be vacated once the 
new court facility is complete. The existing facilities are listed in Table 1. 

T A B L E 1 
Facilities Affected by Constmction of New Courthouse 

Facility Location 
Number of Existing Courtrooms 

Affected by this Project 

Main Courthouse and Annex 1500 Court Street, Redding, CA 9 

Justice Center 1655 West Street, Redding, CA 2 

Juvenile Court 2680 Radio Lane, Redding, CA 

Total 12 
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A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' detennines the 
number o f courtrooms needed for this project. The table below provides 
information used to determine the need for this project, which includes 12 
existing JPEs, one new judgeship from Assembly Bi l l (AB) 159 (Ch. 722, 
Statutes o f 2007)—which are authorized but unfunded and one new judgeship 
from the last group o f 50 unauthorized and unfunded judgeships. 

T A B L E 2 

Curtcnt JPEs (Including Proposed New Judgeships) 

Proposed Last Basis for 
Location Current JPEs AB 159 50 Proposed Project 

New Redding Courthouse 12 1 1 14 

In December 2014, the Judicial Council's Workload Assessment Advisory 
Committee presented a report titled "2014 Update o f Judicial Needs Assessment 
and Proposed Revision to Methodology Used to Prioritize New Judgeships" to the 
Judicial Council. This assessrnent was approved by the council and became 
effective December 11, 2014. The approved assessment includes allocation o f the 
next 250 (of 270 total) needed new judgeships, which results in changes to the 
allocation used in scoping several o f the current capital projects. 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees 
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The Shasta Superior Court new judgeship allocation increases from two to three. 
The additional new judgeship is in the A B 159 group. The project is in the design 
development phase and currently includes court sets for the two originally 
planned new judgeships. The project is being designed with space that can be 
converted to courtrooms in the future. Because the project is completing the 
design development phase and adding a courtroom would cause schedule delay, 
the court and Court Facilities Advisory Committee decided not to include an 
additional courtroom for a new judgeship at this time. Space designed for future 
conversion into a courtroom w i l l be renovated when the new judgeship is funded. 

A.4. Funding Background. 

The FY 2009-10 Budget Act appropriated $6,996 mil l ion for the acquisition 
phase. In September 2010, the State Public Works Board approved, pursuant to 
Chapter 10, Statutes o f 2009 (SB 12, 2X), an additional $0,875 mill ion for 
acquisition. In FY 2010-11 pursuant to Chapter 10, Statutes o f 2009 (SB 12, 2X) 
$6,394 mill ion was appropriated for preliminary plans. On June 30, 2012, $1.589 
mill ion o f the $6,996 mil l ion budget act appropriation reverted. The additional 
acquisition phase appropriation o f $0,875 mil l ion and the $6,394 mil l ion 
preliminary plans appropriation reverted on June 30, 2012. The FY 2011-12 
Budget Act appropriated $9,055 mil l ion for working drawings and the funding 
reverted on June 30, 2012. In FY 2012-13, $0,817 mill ion in Acquisition Phase 
savings was returned to the ICNA. The start o f the Preliminary Plans phase was 
deferred until FY 2014-15 due to a redirection o f resources from the ICNA. In 
FY 2014-15 $6,028 mil l ion was appropriated for Preliminary Plans. Working 
Drawings phase funding o f $8,675 mill ion was appropriated in the FY 2015-16 
Budget Act. Construction phase funding o f $0,174 mil l ion was also appropriated 
in the FY 2015-16 Budget Act for demolition of the existing structures located at 
the site o f the new courthouse. 

A.5. Continuation Phase Proposal. 

This proposal requests approval to secure funding to begin the Construction phase 
of the project. The Site Acquisition phase was completed in June 2012. 
Preliminary Plans were delayed two years due to a redirection o f resources from 
the ICNA. The Working Drawings phase is scheduled to begin in December 2015 
and Construction is scheduled to begin in July 2017 once bonds have been sold. 
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A.6. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2014. The CCRS directed the project team to 
make changes to some program elements o f the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BGSF and cost estimate. 
The project was reviewed by the CCRS at the 100 percent schematic design phase 
in March 2015 and at the50 percent design development phase in August 2015. 
The project w i l l also be subject to a 100 percent design development review 
during the Preliminary Plans phase. 

A.7. Summary o f Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point o f constmction, 
and correction to Acquisition phase estimate. 

Phase ($ in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 4,590 S 4,590 S 

Preliminary Plans S 6,028 S 6,028 S 

Working Drawings $ 8,675 $ 8,675 s 

Constmction s 139,989 $ 135,378 $ (4,611) 

Total Budget s 159,282 s 154,671 S (4,611) 

B. RELATIONSHIP TO THE STRATEGIC PLAN: 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development o f facilities; 

• Exercise the full range o f policymaking authority over trial court facilities, 
including, but not limited to, planning, constmction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 
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• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision o f this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch-wide Infrastructure for Service Excellence." By 
providing the trial courts wi th the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all o f the Council's goals. The proposed project supports the Judicial 
Council's commitment to Goal 1: "Access, Fairness, and Diversity" and Goal IV: 
"Enhancing the Quality o f Service and Justice" provided to the public. 

• This option provides a new, modem, and secure courthouse replacing 
operations from the Main Courthouse and Annex, Justice Center, and 
Juvenile Court. 

• This option enhances the court's ability to seiwe the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastmcture Plan adopted by the Judicial Council in 
2008, and consequently is one o f the highest priority trial court capital-
outlay projects for the judicial branch. 

0 . ALTERNATIVES: 

C . l . Approve the construction o f a new courthouse. 

Advantages: 
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C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay wi l l not allow the court to move 
from existing facilities that do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. Delay o f this 
project also eliminates the ability to consolidate existing court operations 
for enhanced public service and staff efficiency. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The recommended option is Alternative 1: Approve the construction o f a new 
courthouse. This option provides the best solution for the superior court and for 
the benefit o f all county residents. 

2. Detail scope description. 

The proposed project includes the design and construction o f a new Redding 
Courthouse for the Superior Court o f California, County o f Shasta. The project 
provides 14 courtrooms, replaces court operations in the Main Courthouse and 
Annex, Justice Center and Juvenile Court, including space for court 
administration, court clerk, court security operations and in-custody holding. The 
proposed new building w i l l be approximately 165,296 BCSF. Based on a site 
program developed to accommodate the new facility, a two acre site was 
purchased in downtown Redding. 

3. Basis for cost information. 

Estimated total project costs are based on the updated space program and cost 
estimate. 
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4. Factors/benefits for recommendecl solution other than the least expensive 
alternative. 

The recommended alternative provides the best solution for the superior court and 
for the benefit o f all county residents. It replaces physically deficient court 
facilities that are unsafe, substandard, and overcrowded. In addition it expands 
court services by increasing the capacity for judicial proceedings. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 w i l l not be material. It is anticipated that this project w i l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the cuirent year 
as certain one-time costs, lease or financing payments for construction costs o f the 
project, and ongoing costs are incurred. In the long terni, a new facility w i l l be 
more efficient to operate due to improved systems and use o f space. This w i l l 
result in lower operating costs i f reviewed incrementally. Any existing operational 
cost savings identified as a result of the new facility w i l l be considered for 
redirection to offset the ongoing facility operational costs o f the new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer o f each county facility replaced by this project w i l l be 
used to offset ongoing facilities operations and maintenance costs o f the new 
facility. 

6. Identify and explain any project risks. 

Any construction project cames risk o f increased scope due to discovery o f 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be 
mitigated or minimized by concurrently developing a prioritized itemization o f 
project features that can be reduced in scope, alternatively approached, or 
eliminated without affecting the building functionality. The list should be 
updated at the completion of each stage of the design process in connection with 
the preparation and review of the updated estimates. Some risk is inherent with 
transfer o f real property from one entity to another, regarding schedule and 
ancillary appropriation timing for funds. Risk is always inherent in the 
construction and ownership o f real property and improvements. Standard risk 
management procedures are used to control and/or delegate these risks. 
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The risks associated with not developing a replacement court facility, as these 
facilities are going to transfer to the state, are equally compelling. Given the 
existing physical conditions, and practical limitations of improving the existing 
facilities, these facilities w i l l generate liabilities for the state the longer they 
remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation wi l l be required among state, county, and local 
jurisdictional authorities for successful completion o f this new courthouse. The 
project was reviewed and approved by the Public Works Board at the site 
selection phase, the site acquisition phase, and the SPWB board w i l l review and 
approve the preliminary plans phase. The working drawings w i l l be reviewed by 
the State Fire Marshal for fire/life/safety, the Board o f Community Corrections 
for compliance with corrections standards, and Division o f State Architect for 
accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation o f existing 
infrastmcture. Renovation of the existing courthouse was not feasible because the 
county w i l l retain full ownership o f this building and wishes to use the courthouse 
for county functions after the court vacates the building. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The new courthouse is being located on an inf i l l parcel cuixently used for surface 
parking and includes several currently vacant structures in downtown Redding. 
Building on this downtown site protects environmental and agricultural resources 
in that the state has not acquired an existing green-field site for conversion to 
hardscape development. 
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3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
o f existing infrastructure, and proximity and relationship to other land uses and 
cuiTcnt development patterns. Future growth has been taken into consideration 
through the design o f the building which includes two areas that can be converted 
into courtrooms in the future. 

The Project Advisory Group consists o f representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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Project Cost Sttininarv 

New Capital Outlay 

Sep-09 
Jul-15 

2 Shasta - New Redding Coutlhouse 
3 

4 

5 Location: Shasta 
6 Project ID: 0 0 0 0 1 1 1 

7 Si te-Bui lding ID: 45-El 
8 JCC Project Manager: P. Symons 
9 JCC Planner: B. Newman 

10 Project Description: 
New courthouse building to be occupied by the Superior Court of California. County of Shasta. The proposed project wi l l be located on a 
new approximately tw o acre site in the City of Redding. The new courthouse with a basement is estimated to he approximately 165.296 
building gross square feet (BGSF) in area w ith 14 courtrooms and secure parking spaces in tiie basement. CMfSR is the project delivery 
method expected for this project. 

11 

Date Estimated: 7/9,'20i5 
Prepared by: L . Stephens 

CCCl (Cast Estimate Basis): 5264 
CCCi (Basis for Adjustment): 6055 

Construction Start: 7/1/2017 
Constmction End: 2 '28'2020 

Cost Estimate Unit Cost Quantity Cost Remarks 

Construction Costs 

O f i Sile inipro\emc' iUs 1 LS 51.350.000 

Site Development 

Site Preparation 

Sile Improvements inel i idc parking 

SuiTaee Load ing Area . Vehic le Sally Ptirt 

Below Ciradc Loading. Ser\e Area 

Site Ut i l i t i es (Mechanica l and Lieet r ica l ) 

D e m o l i t i o n and Grading 

N ' A 

SI0 .00 / s f 

S22.78 / s f 

S249 .% -sf 

510.7.3 .'sf 

S9.2S 

149.365 s f 

149.365 s f 

7.000 sf 

149.365 s f 

149.365 sf 

51.493,650 

53.402,535 

51.749.720 

51.602.656 

51.385,510 

Parking 

Surface Parking 

Secure Surface Parking 

N ' A 

N ' A 

B u i l d i n g Const ruct ion 

Superstructure and Shel l ' 

inter iors 

i -quipment and Ver t ica l Fransportation 

Mechanical and Lieetr ical 

Insurance Savings ' 

Unal loeaied Reduction" 

Unal located Reduction 

Si 00.61 / s f 

591.91 / s f 

5.53.70 / s f 

5IS0.21 .'sf 

165.296 s f 

165.296 s f 

165.296 sf 

165.296 sf 

526.548,191 

515.192,355 

58.876,395 

529,787,992 

-51.827,781 

-51.827,781 

-59.138.903 

C o n s t r a c t i o n Cost Subtotal $78,594,569 

Miscellaneous Construction Costs 
fu rn i tu re . Fixtures & Ftquipincnt 

Dutu, Coti imunicat i t t t ts & .Scctirity 

543,00 -sf 

$17.00 . s f 

165.296 sf 

165.296 s f 

57.107,728 

$2,810,032 

Miscel laneous Cons truc t ion Cost Subtotal $9,917,760 

Es t imated Tota l C u r r e n t Cons truc t ion Cost s $88,512,329 

49 .Adjust C C C l f rom 5264 10 6055 S13.30o.39O 

50 Mit rke t Condi t ions 39 months (a O.OO'ii SO 

51 Fscaki t ion to Stun o f Const ruct ion 24 months 0.42",;, $10,262,722 

52 [escalation lo Midprun t 16 months (if 0.42".;, $7,531,470 

53 Contingency ( Inc lud ing t iscalat ionsl 5 . 0 0 " i $5,980,346 

54 Redirect Insurance Pudget lo "Oihcr Project Costs" -52.556,598 

55 Estimated Total Construction Cost $123,030,659 

56 

57 FoQtnotes; 

58 ! ) B u i l d i n g gross square footage ( B G S F ) reduced f rom i 7 3 . S 5 l to 165,2''>6 per ho ld ing cel l metric adopted by C C R S December 201 3. BGSF includes square 

footage for central ho ld ing in t w o addit ional cour t rooms per January 2014 CCRS direct ion. 

60 2) Insurance savings: per Dec. 2011 Judicial C o u n c i l d i rec t ion , reduce construct ion hard costs budget by 2% o f FY 11-12 Construct ion Cost Budget. 

61 3) Unal located Reduct ion: per Dec. 2011 Judicial Counc i l d i rect ion, reduce construct ion hard costs budget by 2 % o f FY 1 1-12 Construct ion Cost budget. 

62 4) Unal located Reduct ion: per A p r i l 2012 Judicial Counc i l d i rec t ion , reduce construction hard costs budget by 10% o f FY 11-12 Construct ion Cost budget. 

63 5) Insurance budget, estimated at 2.25 percent for Owner Cont ro l led Insurance Program " O C I P " moved to "Other Project Costs", estimated cost based 

upon Construct ion Cost Subtotal. F F & E , Data, C o m m . &. Securitv, C C C L and escalation. 



,.• l U n i C l A L COUNCIL 
, i q ^ 7 O L C A L I R i R N I A 

SuntniaA o f Costs by Phase 

2 Shasta - New Redding C'otjilhotise New Capital Outlay 
3 

4 

5 Loeation; Shasta 
6 Project ID: 0 0 0 0 1 1 1 

7 S i t e -B i i i k l i i i g ID: 45-El 
8 JCC Project Manager: P. Symons 

Date Estimated: 7-9/2015 
Prepared hy: L. Stephens 

CCCl (Cost Estimate Basis): 5264 
CCCi (Basis for Adjustment): 6055 

Construction Start: 7'1/201 7 
Construction End: 2/28 2020 

Sep-09 
Jul-15 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Construction Totals 
11 {$ OOO's) Plans Drawings (Demolition) 
12 (S) (A) (P) (W) ( C ) ( C ) 
13 Construction Costs 
14 C (.instruction Costs (sec prior page !bi i le ia i l ) $143 $88,369 $88,5 i 2 

15 Adit is t C C C I $13,300 $13,300 

16 Market Cbmilitions SO SO 

17 Escalation to Start o r C o n s l r u c t i o n $10,263 $10,263 

18 Escalation to Midpo in t $7,531 $7,53 1 

19 Contmgcncv $6 $5,974 $5,980 

20 Redirect Insurance Budget l o "Other Projeel C<ists"' -$2 .55" -S2.557 

21 Construct ion Costs Subtotal so SO $0 so $149 $122,882 $123,031 

22 Architectural and Engineering 
23 \ & . ¥ . Design Ser\s S5I ( , $4,1 16 $4,821 $8 $2,344 SI 1,SC

24 Construel ion InspccTioii $0 SI) 

25 B id A d v e i t i s i n g . Print ing and M a i l i n g $75 $75 

26 A & E Fees Subtotal $0 $516 $4,116 $4,896 $8 $2,344 $11,880 

27 Site Acquisition 
28 Purchase Price $3,003 $3,003 

29 Site Acquisit ion Subtotal $0 $.3,003 SO SO $0 $3,003 

30 Other Project Costs 
31 Special Consultants $0 $294 $367 $17 $512 $1,190 

32 Geotechnical Services & Land Surveying so $360 $147 $392 $899 

33 Program and Project Management s s ; $500 $1,225 $1,715 $3,522 

34 Materials Testing Lahoralory $0 $490 $490 

35 Inspection Scrv ices $980 $980 

36 Commiss ion ing $75 $294 $294 $663 

37 Construel ion Management so $ 3 6 ; $551 $ 1.960 $2,878 

38 Cd.iQA Due Dil igence M i t i g a t i o n Documenia i ion ' Imcst- S 2 i ; $243 $39 SO $494 

39 Property • T i t l e ' Escrow /\ppraisals $342 $342 

40 Site Acqui>i t ion Relocation Benefits $334 $334 

41 Legal Services SO SO 

42 Peer Review $245 $245 

43 Const ruct ib i l l ty-Value Review SO SO 

44 M i n i m u m Code Review $265 $265 

45 M o v i n g and Relocation Expenses $0 

46 Plan Cheeking $72 $646 $127 $845 

47 Post-Oceupancy Evaluation $216 $216 

48 C t i l i t y Connections Lees OCIP .Other ' $101 $3,292 $3,393 

49 O t h e r Project Costs Subtotal so $1,071 $1,911 $3,779 $17 $9,978 $16,756 

50 $0 

51 A & £ Fees plus O t h e r Project Costs Subtotal $0 $4,590 $6,028 $8,675 $25 $12,-322 $31,640 

52 SO 

53 Total Estimated Project Costs $0 $4,590 $6,028 $8,675 $174 $135,204 $154,671 

54 

55 Less Funds Transferred -$4,590 -$6,028 -$10,618 

56 Less Funds Available not Translerred $0 

57 C anyover 

58 Balance o f Funds Required SO $0 $8,675 $174 $135,204 $144,053 

59 

6 0 Footnotes: 

6 1 } ) Budget tor demol i t ion o f two existing bui ld ings on the construction site includes associated costs for A & E . ( l a / m a i Surv ey. Comingcncy . and potcni ial cost for 1 la /mat Abatement. 

6 2 2 ) O C I P Budget added to "Oil ier Project COSTS" ( S 2 . 5 5 7 m l . 
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Shasia - N e w ReddiniJ Cour thouse 

L o c a t i o n ; Sliasta 

Project I D : OOOOill 

Site - U i i i l d i n g I D : 4 5 - L l 

J C C Project Manager : P. S y m o n s 

Date t / s t imaled : 7 9 /2015 

Prepared by : L . Stephens 

L s t i m a t e C C C I : 5 2 6 4 

Projected C C C I : 6055 

C o n s t r u c t i o n Start: 7 ' L 2 0 ! 7 

Cons t ruc t i on Knd : 2 28 /2020 

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing 
legislation. Sutrsequent coiumns reflect all reportable project phases listed In the schedule section 

Requested Action: 

I ' W B / D O F Action Date: 

A 

C C C l 5142 

7/1/2009 

A, P 

C C C I 5270 

7/1/2010 

VV 

C C C I 5.394 

7/1/2011 

A 

C C C I 5.394 

7/1/2012 

P 

C C C l 5804 

7/1/2014 

W I C (Demo) 

C C C I 5959 

7/1/2015 

C 

C C C I 6055 

7/1/2016 

C O S T S -Display aeu totals for each category. 

Study 

.Acquisition 

Pi-eliiTtiitary Plans 

Work ing Drawitlgs 

total Construction 

t/qnipnient Phase (Ctroup 2J 

Other 

S 6.996 

S 4.585 

8 7,680 

5 192.518 

5 7.871 

S 6,394 

S 9,055 

S 145.097 

8 7.871 

8 6.394 

S 9,055 

S 147.278 

8 7.871 

S 6,394 

S 9.055 

S 147.278 

8 4,589 

S 6,028 

S 8.675 

8 136.467 

S 4.590 

S 6,028 

S 8.675 

8 139.989 

8 4,590 

S 6.028 

8 8,675 

8 135,378 

Total Project Costs S 211,779 S 168,417 $ 170,598 $ 170,598 $ 1,55.759 $ 159,282 S 154,671 

Construction Detail - Must tic to total cotrstrnclion costs above. 

C'tnitract 

Contingency 

A & E Costs 

Croup 2 Fqiiiptncnt 

Agency Retained 

Other 

S 168.572 

S 8.429 

S 2.330 

S 
S 
S 13.187 

S 129.332 

S 5,975 

S 2.352 

J 
8 

S 7.438 

8 130,941 

S 6.547 

S 2,352 

S 
8 

S 7,438 

S 130.941 

8 6.547 

8 2,352 

8 

8 

8 7.438 

8 1 18.066 

S 6.032 

S 2.352 

8 

8 

8 10.017 

8 121.349 

S 6.200 

S 2.352 

8 

8 

8 10.088 

8 117.051 

8 5.980 

8 2.352 

s 
$ 
8 9.995 

Total Construction S 192,518 S 145.097 S 147,278 S 147,278 S 136,467 S 139.989 S 135,378 

F U N D I N G D A T A - Include all funding provided. For reversions and augmentations indicate EG number. 

Chapter / Item Must tic to Total Proieel Cost, above 

l-()9-()250-3()l-.31.38 (8) 

]0-(»-()250-8(l l - .3l .38 

10-09-02-50-80:-.11.38 

1-09-0250-301-3138 (8) 

1-09-0250-301-3138 (8) 

IO-OS7-025()-80I-3I38 

10-09-0250-801-3138 

25-14-0250-301-3138 (9) 

33-1 1-0250-301-3138 (14) 

33-11-0250-301-3138 (14) 

l ( l - :5- ( )250-3() l -3138(3) 

10-15-0250-301-3138 (3) 

TBD-16-0250-301-0668 

Phase .Amount Transferred ,\ct Cornrnents 

l-()9-()250-3()l-.31.38 (8) 

]0-(»-()250-8(l l - .3l .38 

10-09-02-50-80:-.11.38 

1-09-0250-301-3138 (8) 

1-09-0250-301-3138 (8) 

IO-OS7-025()-80I-3I38 

10-09-0250-801-3138 

25-14-0250-301-3138 (9) 

33-1 1-0250-301-3138 (14) 

33-11-0250-301-3138 (14) 

l ( l - :5- ( )250-3() l -3138(3) 

10-15-0250-301-3138 (3) 

TBD-16-0250-301-0668 

A 

A 

A 

A 

A 

P 

P 

P 

W 

W 

\

C 

C 

8  6.996 

8 875 

S (875) 

S (1.589) 

S (817) 

8 6.394 

8 (6.394) 

.8 6.028 

S 9.055 

8 (9.055) 

S 8.575 

S 174 

$ 135.204 

S 5.407 

S 

S (817) 

8 

8 

S 6,028 

s 
8 

S 

S 

S 

8 1.589 

S 875 

8 (875) 

S (1,589) 

S 

S 6.394 

S (6.394) 

S 

S 9,055 

8 (9,055) 

S 8.675 

S 174 

8 135,204 

Unused Cont. Approp. 

-Approp. Savings Reverted 

T r s f Reverted back to .Approp. 

-Approp. Savings Reverted 

.Approp. Savings Reverted 

Demoli t ion o f existing structures on stte 

Total Funding S 154,671 S 10.618 S 144,053 

S C U F . D l t L E - Include all proicct dates ( M M D D / Y V Y h ). 

Study Compietion 

Acquisi t ion Cutnpletion 

Start Preliminary Plans 

Preliminary i'lan .Approval 

Approval to Proceed to Bid 

Contract Award Approval 

Project Conipletiott 

7'l, '2t)08 

7/1 l ' '20] 1 

8 23'201 1 

2 1021)12 

9/7 20)2 

6T5,'2012 

10-2/2014 

7,-1/2009 

6/1-2011 

1-4,-201 1 

6 / 1 4 2 0 1 2 

3.1-2013 

6 2 4 / 2 0 1 3 

6-4 9 2 0 1 5 

7/1-2009 

7 /11 ,201 1 

7 - 1 2 2 0 1 1 

1-10-2012 

S-8 '2012 

1 2 - 2 1 2 0 1 2 

12-21-2014 

7 / 1 2 0 0 9 

5/1 ,2012 

3 ,1 /2012 

2 - 1 2 0 1 3 

4 - 1 2 014 

8 4 -2014 

8-4,2016 

7-1/2009 

6-'30-2OI2 

7 / 1 2 0 1 4 

6 , 3 0 2 0 1 5 

7 1 2 0 1 6 

11/30 2 0 1 6 

1 - 3 0 2 0 1 9 

7.1 2009 

6-3().-:()l2 

7-1 2014 

9 22 2015 

1 1 1 2016 

8/1 2017 

3-30.'2()20 

7-1 2009 

6.'30,'2()12 

7/1-2014 

12 11 2015 

I 1 1 2016 

7. 1 -2017 

2,-28,'2020 

C O S T I N C R E A S E / D E C R E A S E 

.Acquisition 

Prciiminary Plans 

Work ing Draw ings 

Construction 

CCCI 

Escalation 

Contingency 

(fther 

8 (18.489) 

S 112 

S (8.931) 

S (2.454) 

S (13.600) 

8 2.490 

S (881) 

.5 572 

S 13.282) 

8 (366) 

S (380) 

S (19,741) 

8 6.470 

8 396 

S (515) 

S 2.579 

8 1 

8 2,606 

S 677 

8 168 

8 71 

8 93 

$ 1.614 

S (6.005) 

S 1220) 

8 (93) 

Total increase S (4.3.362) 5 2,181 $ (14.839) ,3.523 (4.611) 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL O U T U Y BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000111 
FISCAL IMPACT WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Shasta County - New Redding Courthouse COBCP #: 16-91-03 
Program Category: CRI Priority: 03 
Program Subcategory: MA/MI: MA 

Existing January 10 ApriM M a y l May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-301-3138-09-09 A BA 6,996 6,996 
0250-801-3138-09-10 A " CA 875 875 
0250-301-3138-09-09 i A ' BA -2,539 -2,539 
0250-301-3138-12-12 A BA 2,539 2,539 
0250-801-3138-09-10 A CA -875 -875 
0250-301-3138-12-12 A BA 875 875 
0250-301-3138-09-09 A BA -3,281 -3,281 
0250-801-3138-09-10 P CA 6,394 6,394 
0250-801-3138-09-10 P CA -6,394 -6,394 
0250-301-3138-14-14 P BA 6,028 6,028 
0250-301-3138-11-11 ; W BA 9,055 9,055 
0250-301-3138-11-11 ' W BA -9,055 -9,055 
0250-301-3138-15-15 W "̂ BA 8,675 8,675 
0250-301-3138-15-15 C BA 174 174 
0250-301-0668-16-16 C BA 135,204 135,204 

0 
TOTAL FUNDING 19,467 135,204 0 0 0 0 154,671 

PROJECT COSTS 0 
Study 0 
Acquisition 4,590 4,590 
Performance Criteria 0 
Preliminary Plans 6,028 6,028 
Working Drawings 8,675 8.675 
Total Construction or Design-Build 139,989 -4,611 0 0 0 0 135,378 
Equipment (Group 2) 0 

TOTAL COSTS 159,282 -4,611 0 0 0 0 154,671 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 121,349 -4,298 117,051 
Contingency 6,200 -220 5,980 
A&E 2,352 2,352 
Agency Retained 0 
Other 10,088 -93 9,995 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 139,989 -4,611 0 0 0 0 135,378 

FUTURE FUNDING 139,815 -139,815 0 0 0 01 0 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 7/1/2009 )'roj Mgml: D Location: state of California 

Acquisition Approval 6/30/2012 Budg Pack: Yes County: Shasta 

Start Preliminary Plans/Performance Criteria 7/1/2014 Proj Cat; CRI City: Redding 

Preliminary Plan/Performance Criteria Approval 12/11/2015 Req Legis No Cong Dist: 2 

Approval to Proceed to Bid 11/1/2016 Req Prov: No Sen Dist: 4 

Contract Award Approval 7/1/2017 SO/LA Imp: SO/LA Assm Dist 2 

Project Compietion 2/28/2020 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000111 
FISCAL DETAIL WORKSHEET BU/Entity: 0250 

Department Title: Judicial Branch Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

0165 
Project Title: Shasta County - New Redding Courthouse 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-03 
Program Category: CRI 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 
03 

Program Subcategory: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify all items which fit Into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs hy fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 1,277 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 1,277 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000111 

SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 0250 

Department Title: Judicial Branch Progarm ID 0165 

Project Title: Shasta County - New Redding Courthouse COBCP #: 16-91-03 

Program Category: CRI Priority: 03 

Program Subcategory: MA*II: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved Scope 

language. Enter Scope language in cell At 10. 

Conceptual Proposals: Provide a hrief discussion of proposal defining assumptions supporting the level of funding proposed hy fiscal year in 
relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY* 1 through BY+4 in ceil A110). 
N e w cour thouse bui ld ing to be occup ied by the Super ior Cour t of Cal i forn ia, Coun ty of Shas ta . T h e proposed project 
wil l be located in Redd ing . The n e w cour thouse is es t imated to be approx imate ly 165,296 bui ld ing g ross square feet 
(BGSF) in area wi th 14 cour t rooms. 


